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ESTIMATE RUN 03/28/2017

ESTIMATE SUMMARY 10:03:55

CONTID: C20732         ESTIMATE NO: 0001 PROG 2005

PCN: 20732-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25A RAMP METERING @ SH392 & Harmony Rd PERCENT TIME:

PROJECT NO: IM0253-244                    

I-25A RAMP METERING @ SH392 & Harmony Rd

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 494,429.50 PARTICIPATING $ $ 140,137.80

AWARD PROJECT AMT: 440,047.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,980.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.71

WORK DAYS

WORK DAYS

28.34%

354,291.70

140,137.80

140,137.80

136,156.87

$

$

$

$

140,137.80

0.00

140,137.80

0.00

140,137.80

-3,980.93

0.00

136,156.87

0.00

AMOUNT DUE 136,156.87 136,156.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,156.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/17/2016

03/13/2017

03/25/2017

10/06/2016

10/21/2016

11/16/2016

11/17/2016
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

994.000

202-00250  
 

3,976.00994.000

3,976.00

994.000

SF  

4.00000

0010 *Potholing 0.000

14.000

203-01597  
 

2,240.0014.000

2,240.00

24.000

HOUR

160.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

300.000

LF  

14.00000

0020 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

2,080.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

200.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

435.00000

0035 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

9.000

DAY 

370.00000

0040 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

95.00000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

10,000.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

16,500.00000

0055 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

4.50000
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Drilled Caisson (18 Inch) 0.000

21.000

503-00018  
 

2,730.0021.000

2,730.00

36.000

LF  

130.00000

0065 *2 Inch Electrical Conduit (Bored) 0.000

5,332.000

613-00206  
 

82,112.805,332.000

82,112.80

6,140.000

LF  

15.40000

0070 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

400.000

LF  

14.70000

0075 Pull Box (Special) 0.000

2.000

613-07000  
 

360.002.000

360.00

9.000

EACH

180.00000

0080 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

1,750.00000

0085 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

21,600.00000

0090 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

6,200.00000

0095 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

32.00000

0100 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

132.000

SF  

36.00000

0105 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

84.000

LF  

61.00000

0110 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

305.00000
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

6.000

EACH

495.00000

0120 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

6.000

EACH

590.00000

0125 Loop Detector Wire 0.000

2,647.000

614-72875  
 

9,264.502,647.000

9,264.50

2,647.000

LF  

3.50000

0130 Traffic Signal Vehicle Detector Amplifier (Loop  Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

6.000

EACH

1,170.00000

0135 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

3.000

EACH

11,200.00000

0140 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

6.000

EACH

2,690.00000

0145 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

6.000

EACH

1,900.00000

0150 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

3.000

EACH

730.00000

0155 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

3.000

EACH

13,825.00000

0160 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,750.000

LF  

1.30000

0165 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

600.00000
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

3.000

EACH

2,150.00000

0175 *Mobilization 0.000

0.600

626-00000  
 

7,440.000.600

7,440.00

1.000

L S 

12,400.00000

0180 *Pavement Marking Paint (High Build) 0.000

11.400

627-00013  
 

1,596.0011.400

1,596.00

11.400

GAL 

140.00000

0185 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

136.000

627-30410  
 

3,128.00136.000

3,128.00

136.000

SF  

23.00000

0190 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

140.000

HOUR

29.00000

0195 *Traffic Control Inspection 0.000

4.000

630-00007  
 

1,080.004.000

1,080.00

12.000

DAY 

270.00000

0200 *Traffic Control Management 0.000

9.000

630-00012  
 

6,300.009.000

6,300.00

35.000

DAY 

700.00000

0205 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

68.001.000

68.00

6.000

EACH

68.00000

0210 *Construction Traffic Sign (Panel Size B) 0.000

8.500

630-80342  
 

2,252.508.500

2,252.50

24.000

EACH

265.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

14.000

EACH

265.00000

0220 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,350.001.000

3,350.00

2.000

EACH

3,350.00000
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

30.000

630-80360  
 

2,100.0030.000

2,100.00

60.000

EACH

70.00000

0230 *Traffic Cone 0.000

10.000

630-80380  
 

140.0010.000

140.00

100.000

EACH

14.00000

0235 *Mobile Attenuator 0.000

15.000

630-85041  
 

12,000.0015.000

12,000.00

35.000

DAY 

800.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0255 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel  19' 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

2,476.00000

0315 Traf Sig Ped Pole Steel Traf Sig Ped Pole Steel  15' 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

1,900.00000

CAT 140,137.80140,137.80493,779.50CURRENT AMT0200 $ $ $
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PCN: 20732-BID    ESTIMATE RUN 03/28/2017

PROJECT: IM0253-244                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

650.00000

CAT 0.000.00650.00CURRENT AMT0400 $ $ $

$ 140,137.80140,137.80$494,429.50$CURRENT AMTPROJECT TOTAL


